
i--NPCP Management 
Measure Commitment Location Date Revised Date Task Comments 

11/30/2010 Policy Option Package for Rules Development complete. 

psDs Exhibit A Completed 
anuary 2011 Request funding from the 2011 Oregon Legislature to 

through June support time-of-sale inspections for OSDS. 

psDs Exhibit A 
2011 

Completed 
une 2012 Provide draft(s) of rule language to NOAA and EPA for 

through review/comment. Outline may be 

psDs Exhibit A December 2012 available in June 

psDs Exhibit A 12/31/2012 Rule development completed. 

1/31/2013 :)Ubmit new rules to NOAA and EPA for review/approval. 

psDs Exhibit A 

psDs Exhibit A March 2013 Rule implementation and inspections begin. 

Initial draft guidance document completed and provided 

New Development 6/30/2010 
o NOAA and EPA for review and comment. 

Exhibit A Completed 
Final draft guidance document completed and provide to 
NOAA and EPA for review and comment 

New Development Exhibit A 12/31/2011 5/23/2011 Late 
Public review of final draft guidance document 

New Development Exhibit A 3/31/2011 8/31/2011 completed. Late 
Final guidance document released and submitted to 
NOAA and EPA, along with strategy and schedule for 

New Development 6/30/2011 9/30/2011 
updating TMDL Implementation Plans. 

Exhibit A Late 

f:>ept/Oct 
Workshops for Designated Management Agencies begins. 

New Development Exhibit A June/July 2011 2011 Late 
Provide a legal opinion from Oregon's Attorney General's 
Office 

orestry Exhibit A 6/30/2010 Completed 
Provide commitment that Oregon will pursue prescriptive 
TMDL process for addressing the additional management 

orestry Exhibit A 9/30/2010 measures for forestry condition. Completed 
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Provide additional detail on the prescriptive TMDL 

orestry Exhibit A 1/31/2011 6/1/2011 
process 

Late 
Provide a schedule for implementing the prescriptive 
TMDL approach throughout the Coastal Non point 
Program management area which includes a time line for 
developing new TMDLs as well as updating existing 
TMDLs. 

orestry Exhibit A 3/31/2011 6/1/2011 Completed1 

Complete and submit prescriptive TMDLs and TMDL 
Implementation Plans for Mid-Coast basins. ODEQ plans to 

public notice 

~MDLs in 

orestry Exhibit A 6/30/2012 6/30/2013 ~anuary 2013 

EPA/NOAA will review ODEQ's proposed schedule 

or implementing OR Coastal TMDL approach and 

orestry ~ettlement Agreement No date consider plaintiff's comments on schedule 

EPA work with ODEQ on use of PPA funding to assist 

OR in implementing its Coastal TMDL approach. 

EPA/NOAA provide technical assistance including 

preliminary feedback on whether proposed safe 

harbor BMPs in mid-coast TMDLs could achieve OR 

orestry ~ettlement Agreement No date WQS. 

Done. No 

~chedule for implementing the Oregon Coastal comments from 

orestry ~ettlement Agreement 3/31/2011 TMDL approach. EPA/NOAA 

Late. Oregon 

requested one 

orestry Settlement Agreement 6/30/2012 Oregon Mid Coast Basin TMDLs to EPA/NOAA. year extension. 
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~II settlement Agreement 12/31/2012 

~II settlement Agreement 11/15/2013 

~II settlement Agreement 5/15/2014 

EPA/NOAA provide Oregon and plaintiffs with initial 

written assessment on 1) whether implementation 

of the Oregon Coastal TMDL Approach in the Mid-
Coast Sub-basins is likely to result in actions that will 

achieve and maintain WQS and 2) whether OR's plan 
for developing and updating TMDLs for all sub-

basins in the CNPCP management area using the 

Oregon Coastal TMDL Approach could satisfy the 

outstanding forestry condition. In developing this 

assessment, EPA/NOAA should consider comments 
rom plaintiff with respect to ODEQ's proposed 

TMDLs and BMPs. 

Publication in FR of EPA/NOAA's proposed decision 

o approve OR's CNPCP or finding of OR's failure to 

submit an approvable program (&plan to withhold 

319 funds) 

Issue EPA/NOAA's decision to approve OR's CNPCP 
or finding of OR's failure to submit an approvable 
program (&plan to withhold 319 funds) 

1Dates are provided only for the first TMDL and the 

final ones which range from 2012 to 2021 

OR plans to 
public notice 

~MDLs in 
~anuary 2013. 

Will EPA/NOAA 

have sufficient 

info to 
development 

assessment? 

NOAA/EPA 

needs several 

months lead 

ime for FR 

publication 

2014-919500012911 



2014-919500012911 



2014-919500012911 



2014-919500012911 



2014-919500012911 



2014-919500012911 


